
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/28/2017

ESTIMATE SUMMARY 14:23:23

CONTID: C20561         ESTIMATE NO: 0005 PROG 2005

PCN: 20561-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US36:STRASBURG TO BYERS PERCENT TIME:

PROJECT NO: STA0362-035                   

US36:STRASBURG TO BYERS

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,043,497.74 PARTICIPATING $ $ 147,889.04

AWARD PROJECT AMT: 4,358,821.17 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.30

WORK DAYS

WORK DAYS

53.36%

2,352,050.92

147,889.04

147,889.04

147,889.04

$

$

$

$

2,691,446.82

0.00

2,691,446.82

49,905.30

2,741,352.12

-65,382.32

0.00

2,675,969.80

0.00

AMOUNT DUE 2,675,969.80 147,889.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 147,889.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

  

87.5 TIME ALLOW: 185

ORIG TIME ALLOW: 185

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/08/2017

05/08/2017

09/23/2017

03/23/2017

04/05/2017

04/21/2017

05/08/2017
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PCN: 20561-BID    ESTIMATE RUN 09/28/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

0.000

EACH

1,750.00000

0010 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

20.000

EACH

11.68000

0015 Removal of Median Cover 6.000

0.000

202-00195  
 

348.546.000

0.00

6.000

SY  

58.09000

0020 Removal of Sidewalk 92.000

0.000

202-00200  
 

3,741.6492.000

0.00

95.000

SY  

40.67000

0025 Removal of Curb and Gutter 201.000

0.000

202-00203  
 

5,839.05201.000

0.00

329.000

LF  

29.05000

0030 Removal of Concrete Curb Ramp 25.000

0.000

202-00206  
 

1,016.7525.000

0.00

25.000

SY  

40.67000

0035 Removal of Concrete Pavement 21.000

0.000

202-00210  
 

1,219.8921.000

0.00

21.000

SY  

58.09000

0040 Removal of Asphalt Mat 1,716.000

0.000

202-00220  
 

12,269.401,716.000

0.00

2,778.000

SY  

7.15000

0045 Removal of Asphalt Mat (Planing) 79,234.000

485.000

202-00240  
 

185,745.2779,719.000

1,130.05

119,850.000

SY  

2.33000

0050 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

990.000

LF  

4.47000

0055 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

226.63000
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PCN: 20561-BID    ESTIMATE RUN 09/28/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

1.000

EACH

589.69000

0065 Clean Inlet 0.000

1.000

202-04010  
 

1,769.071.000

1,769.07

2.000

EACH

1,769.07000

0070 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

212.000

CY  

41.60000

0075 Blading 15.000

0.000

203-01500  
 

2,401.9515.000

0.00

20.000

HOUR

160.13000

0080 Potholing 22.500

0.000

203-01597  
 

5,970.6022.500

0.00

100.000

HOUR

265.36000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

411.000

CY  

53.07000

0090 Erosion Log Type 1 (9 Inch) 309.000

0.000

208-00012  
 

2,005.41309.000

0.00

350.000

LF  

6.49000

0095 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

20.000

LF  

26.53000

0100 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,140.731.000

0.00

1.000

EACH

1,140.73000

0105 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00053  
 

0.000.000

0.00

1.000

EACH

383.30000

0110 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,272.76000
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PCN: 20561-BID    ESTIMATE RUN 09/28/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

471.762.000

471.76

100.000

HOUR

235.88000

0120 Erosion Control Management 2.000

0.000

208-00207  
 

943.502.000

0.00

20.000

DAY 

471.75000

0125 Reset Ground Sign 1.000

2.000

210-00810  
 

1,313.943.000

875.96

4.000

EACH

437.98000

0130 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

2.000

EACH

493.86000

0135 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

12,088.58000

0140 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.400

ACRE

22,997.79000

0145 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

773.000

SY  

5.01000

0150 Wildlife Biologist 99.000

7.500

240-00000  
 

12,560.61106.500

884.55

106.500

HOUR

117.94000

0155 Removal of Nests 12.000

0.000

240-00010  
 

1,344.4812.000

0.00

12.000

HOUR

112.04000

0160 Aggregate Base Course (Special) 32.000

0.000

304-09000  
 

1,919.6832.000

0.00

400.000

CY  

59.99000

0165 Hot Mix Asphalt (Patching) (Asphalt) 65.500

0.000

403-00720  
 

13,100.0065.500

0.00

205.000

TON 

200.00000
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PCN: 20561-BID    ESTIMATE RUN 09/28/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 248.220

0.000

403-33741  
 

24,722.71248.220

0.00

1,000.000

TON 

99.60000

0175 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 9,905.920

0.000

403-34751  
 

870,235.079,905.920

0.00

14,000.000

TON 

87.85000

0180 Emulsified Asphalt (Slow-Setting) 3,967.000

0.000

411-10255  
 

21,818.503,967.000

0.00

6,480.000

GAL 

5.50000

0185 Concrete Pavement (8 Inch) 13.000

0.000

412-00800  
 

4,550.0013.000

0.00

13.000

SY  

350.00000

0190 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

8.000

CY  

90.00000

0195 12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

0.000.000

0.00

36.000

LF  

60.00000

0200 Guardrail Type 3 (6-3 Post Spacing) 31 in MGS 0.000

0.000

606-00301  
 

0.000.000

0.00

3,010.000

LF  

28.18000

0200 MATERIAL ALLOWANCE 2,806.300

0.000

33,210.902,806.300

0.00LF  

11.83441

0205 Transition Type 3G 31 in MGS 0.000

0.000

606-01370  
 

0.000.000

0.00

12.000

EACH

2,150.07000

0205 MATERIAL ALLOWANCE Transition Type 3G 31 in MGS 12.000

0.000

10,544.4012.000

0.00EACH

878.70000

0206 Transition Ty 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

753.40000
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PCN: 20561-BID    ESTIMATE RUN 09/28/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0207 End Anchor Ty 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,602.31000

0208 End Anchor (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

2,435.29000

0210 End Anchorage (Flared) 31 in MGS 0.000

0.000

606-02005  
 

0.000.000

0.00

14.000

EACH

2,748.60000

0210 MATERIAL ALLOWANCE End Anchorage (Flared) 31 in MGS 5.000

0.000

6,150.005.000

0.00EACH

1,230.00000

0215 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

50.000

LF  

11.50000

0220 Concrete Sidewalk (6 Inch) 76.000

0.000

608-00006  
 

4,414.8476.000

0.00

82.000

SY  

58.09000

0225 Concrete Curb Ramp 120.000

0.000

608-00010  
 

34,858.80120.000

0.00

120.000

SY  

290.49000

0230 Detectable Warnings 10.000

0.000

608-00015  
 

580.9010.000

0.00

10.000

SF  

58.09000

0235 Curb Type 2 (Section B) 8.000

0.000

609-20010  
 

464.728.000

0.00

8.000

LF  

58.09000

0240 Curb and Gutter Type 2 (Section I-B) 125.000

0.000

609-21010  
 

5,808.75125.000

0.00

300.000

LF  

46.47000

0245 Curb and Gutter Type 2 (Section II-B) 8.000

0.000

609-21020  
 

511.288.000

0.00

8.000

LF  

63.91000
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PCN: 20561-BID    ESTIMATE RUN 09/28/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Curb and Gutter Type 2 (Section II-M) 4.000

0.000

609-21021  
 

278.884.000

0.00

4.000

LF  

69.72000

0251 Added Item (Dollar)/ Concrete Price Reduction -364.320

0.000

900-00006  
 

-364.32-364.320

0.00

0.000

DOL 

1.00000

0255 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

1,804.000

LF  

10.48000

0260 Median Cover Material (Concrete) 17.000

0.000

610-00030  
 

3,950.6317.000

0.00

17.000

SF  

232.39000

0265 Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

10.000

EACH

52.55000

0270 Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

10.000

EACH

58.39000

0275 Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

10.000

EACH

64.24000

0280 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

2.000

EACH

3,200.00000

0285 Construction Surveying 0.750

0.000

625-00000  
 

17,175.000.750

0.00

1.000

L S 

22,900.00000

0286 Const Surveying (Hour) 23.500

0.000

625-00001  
 

3,525.0023.500

0.00

23.500

HOUR

150.00000

0290 Mobilization 0.850

0.000

626-00000  
 

255,000.000.850

0.00

0.850

L S 

300,000.00000
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PCN: 20561-BID    ESTIMATE RUN 09/28/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 Public Information Services (Tier IV) 0.680

0.170

626-01104  
 

12,652.250.850

2,530.45

1.000

L S 

14,885.00000

0300 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

431.000

GAL 

82.44000

0305 Pavement Marking Paint (Waterborne) 396.000

0.000

627-00011  
 

14,509.44396.000

0.00

775.000

GAL 

36.64000

0310 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type I 

334.000

0.000

627-30329  
 

4,969.92334.000

0.00

660.000

SF  

14.88000

0315 Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

6.000

HOUR

286.25000

0320 Flagging 1,388.000

141.000

630-00000  
 

53,560.871,529.000

4,939.23

5,500.000

HOUR

35.03000

0325 Traffic Control Inspection 44.000

7.000

630-00007  
 

19,354.5051.000

2,656.50

100.000

DAY 

379.50000

0330 Traffic Control Management 46.000

14.000

630-00012  
 

63,300.0060.000

14,770.00

160.000

DAY 

1,055.00000

0335 Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

291.981.000

291.98

12.000

EACH

291.98000

0340 Construction Traffic Sign (Panel Size A) 6.000

2.500

630-80341  
 

595.688.500

175.20

51.000

EACH

70.08000

0345 Construction Traffic Sign (Panel Size B) 22.500

2.000

630-80342  
 

1,860.0424.500

151.84

49.000

EACH

75.92000
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PCN: 20561-BID    ESTIMATE RUN 09/28/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 Construction Traffic Sign (Panel Size C) 5.000

0.000

630-80343  
 

408.805.000

0.00

24.000

EACH

81.76000

0355 Portable Message Sign Panel 1.500

0.000

630-80355  
 

13,140.001.500

0.00

5.000

EACH

8,760.00000

0360 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,755.00000

0365 Drum Channelizing Device 39.000

0.000

630-80360  
 

683.2839.000

0.00

100.000

EACH

17.52000

0370 Traffic Cone 50.000

0.000

630-80380  
 

584.0050.000

0.00

100.000

EACH

11.68000

0375 Traffic Signal (Temporary) 2.000

0.000

630-86800  
 

70,000.002.000

0.00

2.000

L S 

35,000.00000

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

180,000.000

F A 

1.00000

0385 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0390 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

64,800.000

F A 

1.00000

0395 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0400 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

122,200.000

F A 

1.00000
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PCN: 20561-BID    ESTIMATE RUN 09/28/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 F/A Asphalt Cement Cost Adjustment -114.060

0.000

700-70019  
 

-114.06-114.060

0.00

68,000.000

F A 

1.00000

0410 F/A On-The-Job Trainee 640.000

0.000

700-70023  
 

640.00640.000

0.00

640.000

F A 

1.00000

0415 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

16,000.000

F A 

1.00000

0420 F/A Landscape Restoration 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0425 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

36,000.000

F A 

1.00000

0430 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0435 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

15,000.000

F A 

1.00000

CAT 1,808,995.0330,646.593,603,391.18CURRENT AMT0200 $ $ $

CAT NO0205 CR 2 - ADAMS COUNTY 

0440 Removal of Asphalt Mat (Planing) 3,083.000

0.000

202-00240  
 

7,183.393,083.000

0.00

3,083.000

SY  

2.33000

0442 Rem Conc Pavement 0.000

34.000

202-00210  
 

1,975.0634.000

1,975.06

34.000

SY  

58.09000

0445 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

2.000

SY  

349.65000
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PCN: 20561-BID    ESTIMATE RUN 09/28/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:23

CUMULATIVE
AMOUNT

CAT NO0205 CR 2 - ADAMS COUNTY 

0450 Blading 3.500

0.000

203-01500  
 

560.463.500

0.00

3.500

HOUR

160.13000

0455 Aggregate Base Course (Special) 400.000

0.000

304-09000  
 

23,996.00400.000

0.00

400.000

CY  

59.99000

0460 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

200.00000

0465 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 4,883.500

0.000

403-34751  
 

429,015.484,883.500

0.00

4,883.500

TON 

87.85000

0470 Emulsified Asphalt (Slow-Setting) 1,230.000

0.000

411-10255  
 

6,765.001,230.000

0.00

1,230.000

GAL 

5.50000

0472 Conc Pvmt (8 In) 0.000

36.000

412-00800  
 

12,600.0036.000

12,600.00

36.000

SY  

350.00000

0475 Concrete (Patching)(Fast Curing) 0.000

0.000

601-06165  
 

0.000.000

0.00

14.000

CF  

329.12000

0476 Reinf Steel 0.000

312.000

602-00000  
 

449.28312.000

449.28

312.000

LB  

1.44000

0478 Reinf Steel (Epoxy) 0.000

174.000

602-00020  
 

274.92174.000

274.92

174.000

LB  

1.58000

0480 Sign Panel (Class I) 43.000

0.000

614-00011  
 

1,104.6743.000

0.00

43.000

SF  

25.69000

0485 Steel Sign Post (2x2 Inch Tubing) 54.000

0.000

614-00216  
 

630.7254.000

0.00

60.000

LF  

11.68000
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PCN: 20561-BID    ESTIMATE RUN 09/28/2017

PROJECT: STA0362-035                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:23

CUMULATIVE
AMOUNT

CAT NO0205 CR 2 - ADAMS COUNTY 

0490 Mobilization 0.150

0.000

626-00000  
 

45,000.000.150

0.00

0.150

L S 

300,000.00000

0495 Modified Epoxy Pavement Marking 0.000

129.000

627-00008  
 

10,634.76129.000

10,634.76

167.000

GAL 

82.44000

0500 Pavement Marking Paint (Waterborne) 183.000

0.000

627-00011  
 

6,705.12183.000

0.00

183.000

GAL 

36.64000

0505 Preformed Plastic Pavement Marking (Type I) 710.000

0.000

627-01001  
 

13,411.90710.000

0.00

710.000

SF  

18.89000

0510 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type I 

48.000

0.000

627-30329  
 

714.2448.000

0.00

48.000

SF  

14.88000

0515 Flagging 270.500

10.000

630-00000  
 

9,825.92280.500

350.30

280.500

HOUR

35.03000

0520 Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

583.962.000

0.00

4.000

EACH

291.98000

0525 Construction Traffic Sign (Panel Size A) 10.500

0.000

630-80341  
 

735.8410.500

0.00

21.000

EACH

70.08000

0530 Construction Traffic Sign (Panel Size B) 12.000

0.000

630-80342  
 

911.0412.000

0.00

24.000

EACH

75.92000

0535 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,755.00000

0540 Drum Channelizing Device 21.500

0.000

630-80360  
 

376.6821.500

0.00

43.000

EACH

17.52000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:23

CUMULATIVE
AMOUNT

CAT NO0205 CR 2 - ADAMS COUNTY 

0545 Traffic Cone 32.500

0.000

630-80380  
 

379.6032.500

0.00

65.000

EACH

11.68000

0550 F/A Asphalt Pavement Incentive 0.000

7,076.020

700-70012  
 

7,076.027,076.020

7,076.02

7,076.020

F A 

1.00000

0555 F/A Asphalt Cement Cost Adjustment -1,777.000

0.000

700-70019  
 

-1,777.00-1,777.000

0.00

-1,777.000

F A 

1.00000

CAT 579,133.0633,360.34594,139.96CURRENT AMT0205 $ $ $

CAT NO0305 STRUCTURE F-19-AJ 

0560 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

442.000

SY  

11.67000

0565 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

284.000

LF  

26.26000

0570 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

109.000

SY  

349.65000

0575 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

29.000

SY  

641.52000

0580 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

32.000

LF  

305.11000

0585 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

10.000

CY  

499.37000

0590 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

25.000

TON 

87.85000
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PROJECT: STA0362-035                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:23

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE F-19-AJ 

0595 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

442.000

SY  

21.75000

0600 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

28.000

LF  

373.01000

0605 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

17.000

CY  

1,321.01000

0610 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

4.000

CY  

1,666.86000

0615 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

10.000

SF  

915.83000

0620 Galvanic Anodes (Install Only) 0.000

0.000

601-51007  
 

0.000.000

0.00

690.000

EACH

16.23000

0625 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

690.000

LB  

1.44000

0630 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

688.000

LB  

1.58000

0635 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

286.000

LF  

292.99000

0640 Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

120.000

LF  

274.51000

CAT 0.000.00274,641.75CURRENT AMT0305 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:23

CUMULATIVE
AMOUNT

CAT NO0315 STRUCTURE F-19-C 

0645 Removal of Asphalt Mat (Planing) (Special) 0.000

188.000

202-00246  
 

2,193.96188.000

2,193.96

364.000

SY  

11.67000

0650 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

262.000

LF  

26.26000

0655 Removal of Portions of Present Structure (Class 2) 0.000

32.000

202-00453  
 

11,188.8032.000

11,188.80

72.000

SY  

349.65000

0660 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

40.000

TON 

87.85000

0665 Concrete Class DR 0.000

3.600

601-03057  
 

4,755.643.600

4,755.64

13.000

CY  

1,321.01000

0670 Reinforcing Steel 0.000

290.000

602-00000  
 

417.60290.000

417.60

600.000

LB  

1.44000

0675 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

228.000

LF  

292.99000

CAT 18,556.0018,556.00124,655.65CURRENT AMT0315 $ $ $

CAT NO0325 STRUCTURE F-19-F 

0680 Removal of Asphalt Mat (Planing) (Special) 0.000

182.000

202-00246  
 

2,123.94182.000

2,123.94

364.000

SY  

11.67000

0685 Removal of Bridge Railing 0.000

131.000

202-00425  
 

3,440.06131.000

3,440.06

262.000

LF  

26.26000

0690 Removal of Portions of Present Structure (Class 2) 0.000

110.000

202-00453  
 

38,461.50110.000

38,461.50

175.000

SY  

349.65000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:23

CUMULATIVE
AMOUNT

CAT NO0325 STRUCTURE F-19-F 

0695 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

40.000

TON 

87.85000

0700 Concrete Class DR 0.000

12.800

601-03057  
 

16,908.9312.800

16,908.93

21.000

CY  

1,321.01000

0705 Reinforcing Steel 0.000

547.000

602-00000  
 

787.68547.000

787.68

792.000

LB  

1.44000

0710 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

228.000

LF  

292.99000

CAT 61,722.1161,722.11171,514.16CURRENT AMT0325 $ $ $

CAT NO0330 STRUCTURE F-20-BY 

0715 Removal of Asphalt Mat (Planing) (Special) 2,396.000

0.000

202-00246  
 

27,961.322,396.000

0.00

2,398.000

SY  

11.67000

0720 Removal of Portions of Present Structure (Class 2) 2.000

0.000

202-00453  
 

699.302.000

0.00

3.000

SY  

349.65000

0725 Removal of Expansion Device 80.000

0.000

202-00504  
 

24,408.8080.000

0.00

80.000

LF  

305.11000

0730 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 126.530

0.000

403-34751  
 

11,115.66126.530

0.00

132.000

TON 

87.85000

0735 Waterproofing (Membrane) 2,398.000

0.000

515-00120  
 

52,156.502,398.000

0.00

2,398.000

SY  

21.75000

0740 Bridge Expansion Device (0-4 Inch) 80.000

0.000

518-01004  
 

29,840.8080.000

0.00

80.000

LF  

373.01000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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THIS
PERIOD

14:23:23

CUMULATIVE
AMOUNT

CAT NO0330 STRUCTURE F-20-BY 

0745 Sawing and Sealing Bridge Joint 0.000

80.000

518-03000  
 

3,604.0080.000

3,604.00

80.000

LF  

45.05000

0750 Concrete Class DR 0.100

0.000

601-03057  
 

132.100.100

0.00

1.000

CY  

1,321.01000

0755 Concrete (Patching) 8.900

0.000

601-06100  
 

14,835.058.900

0.00

9.000

CY  

1,666.86000

0760 Reinforcing Steel (Epoxy Coated) 1,261.000

0.000

602-00020  
 

1,992.381,261.000

0.00

1,261.000

LB  

1.58000

CAT 166,745.913,604.00168,955.04CURRENT AMT0330 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0765 Field Office (Class 2) 1.000

0.000

620-00002  
 

52,100.001.000

0.00

1.000

EACH

52,100.00000

0770 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

45,500.001.000

0.00

1.000

EACH

45,500.00000

0775 Sanitary Facility 1.000

0.000

620-00020  
 

8,600.001.000

0.00

1.000

EACH

8,600.00000

CAT 106,200.000.00106,200.00CURRENT AMT0400 $ $ $

$ 2,741,352.11147,889.04$5,043,497.74$CURRENT AMTPROJECT TOTAL


